
TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council members

FROM/PHONE: Cheryl Dolin, Project Manager , Capital Projects, 797-1191�

SUBJECT: Resolution

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM:  
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO 
EXECUTE CHANGE ORDERS #3 AND #5 WITH CENTERLINE COMMERCIAL, INC. FOR 
VARIOUS ITEMS IDENTIFIED ON THE CHANGE ORDERS FOR THE “POTTER PARK 
COMMUNITY CENTER AND GYMNASIUM” BUILDING.

REPORT IN BRIEF: 
Change Order No. 3 includes the following items, eliminate shower pans and pour integral 
concrete shower curbs, add roll-up shutter at reception desk, reduce size of roof scuttle, 
reconfigure site lighting to not conflict with landscaping, delete cabinet from reception area to 
provide second knee hole and add additional counter space to concession area, provide 
custom teal color for two roll up shutters in concession, add VCR brackets to three television 
brackets, add chair rail and acoustical fabric in game room, and change non-impact 
windows to impact windows.  Change Order No. 5 is to increase the size of the walkway 
canopy so that it wraps around to the west side of the building.

PREVIOUS ACTIONS:  None

CONCURRENCES:  N/A

FISCAL IMPACT:
Has request been budgeted? yes no

If yes, expected cost:  $32,095.15

Account Name:  Capital Improvements Account 030-3001-572.6865

If no, amount needed:  $

What account will funds be appropriated from: 

Additional Comments: 

RECOMMENDATION(S):  

Attachment(s):  Resolution, Change Order #3 and Change Order #5





RESOLUTION _________

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO 
EXECUTE CHANGE ORDERS #3 AND #5 WITH CENTERLINE COMMERCIAL, INC. FOR 
VARIOUS ITEMS IDENTIFIED ON THE CHANGE ORDERS FOR THE “POTTER PARK 
COMMUNITY CENTER AND GYMNASIUM” BUILDING.

WHEREAS, the Town of Davie previously awarded the bid to Centerline Commercial; and

WHEREAS, the Town has expanded the Scope of Work to include the following items:  eliminate 

shower pans and pour integral concrete shower curbs, add roll-up shutter at reception desk, reduce 

size of roof scuttle, reconfigure site lighting to not conflict with landscaping, delete cabinet from 

reception area to provide second knee hole and add additional counter space to concession area, 

provide custom teal color for two roll up shutters in concession area, add VCR brackets to three 

television brackets, add chair rail and acoustical fabric in game room, and change non-impact windows 

to impact windows as Change Order #3. The walkway canopy will be extended to wrap around the 

west side of the building as Change Order #5.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, 

FLORIDA.

SECTION  1. The Town Council hereby authorizes the appropriate Town officials to execute 

Change Orders #3 and #5 with Centerline Commercial in the amounts of $21,842.96, and $10,252.19 

respectively, copies of which are attached hereto as Exhibits “A” and “B”.

SECTION 2.  This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS                       DAY OF                                 , 2002.
                                         
 

____________________________
               MAYOR/COUNCIL MEMBER

ATTEST:

                          
TOWN CLERK



APPROVED THIS                       DAY OF                                       , 2002.




































































